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Japan-US Budget

Japanese Physical Year (JFY) 2006
— April, 2006- March 2007
— We have to spend all money by February 2007 and probably put
purchase order by January 2007.
Budget for detectors (available now)
— 30Myen (~$263Kk)
* 5Myen (~$43k) at KEK for shipping
» 25Myen (~$219Kk) at FNAL for everything (see the next page)
Budget for Travel (available now)
— 4Myen (~$35k) + a (10k~$20k: we may get in summer).
JFY2007 and JFY2008

— We can request more money (~10Myen/year) to JP/US if it is
necessary for detectors.

— We will get the similar amount of money for travel in JFY2007
and JFY2008.



Plan of Budget-1

« KEK-side Money (5Myen: ~$43k)
— Money is available now

May-June Transportation of SciBar from 2.4Myen (~$21k)
KEK to a US port

May-June Transportation of other parts 1Myen (~$8.8Kk)
[elec., PMT, fibers, etc..] from
KEK to a US port

July? HV Connector Cables 1.6Myen ($14Kk)




Plan of Budget-2

 FNA-side Money (25Myen: ~$219k)
— Money Is available from June 2006

July- | Transportation of SciBar from a US port to | 2.5Myen (~$22Kk)
Aug. | FNAL

July- | Transportation of other parts [elec., PMT, |1.5Myen (~13k)
Aug. |fibers, etc..] from a US port to FNAL

MRD PMT light guide

7.5Myen (~$66k)

Support structure of the SciBar detector

7Myen (~$61k)

Support structure of the MRD detector, or
the MRD scintillator counter production.

5Myen (~$44k)

A part of Installation Fee

1 Myen (~$8.8K)

Rental Car for a Japanese member

0.5Myen (~$4.4k)

(*) The budget is flexible to re-allocate it among the above items + a.

yay




Some points to notice

* \WWe have to spend all money in JFY2006.
We can NOT pass the money to JFY2007.

« TN and MY have another ~$20k budget for
the flexible use.

— DAQ upgrade (new BIT3) ?
— New on-line computer?

 If we need the off-line computing, we may
request them in JFY2007.



